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AND
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Rt. Hon. Speaker ol Parliament
Rt. Hon, Prime Ministcr
Hon. Members of Parliament

1.O Introduction
1.

1 Rt. Hon. Speaker, I

am presenting this Statement to inform

Parliament of the status of roads in the Country.
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2

Honourable Members, over the last five years, the Government of

Uganda has prioritised investment in the infrastructure
necessarJr to support the development of the economy and
transformation of our society.

1.3 Roads are one of the key infrastructure assets, which have been
prioritised by the Government to support the development of
productive sectors such as; agriculture, industry, oil and gas,
and tourism.

1.4

Road transport is the dominant mode of transport accounting for
over 9O7o of cargo freight and passenger's movement.

2.O Classification of Roads in Uganda

2.1

Honourable members, Uganda has

a total roads network of

159,529 km comprising of; National Roads, District Roads,
I

KCCA Roads, Urban Roads and Community Access Roads as
detailed below:

s/N Category

Percentage

1

National Roads

2r,o20

13.2(kt

2

District Roads

38,603

24.201,

/)

KCCA

4 Urban Roads
5

Community Access Roads
Total

2.2

Length (Kmf

2,200

1,40

t7,759

lL.Lo/o

79,947

50.1%

159,529

100%

The above roads network is largely unpaved with only about
7,149krn of roads paved representing 4.5Vo ol the total road
network.

2.3 Rt. Hon. Speaker, in terms of management, National

Roads

District Roads, KCCA Roads, Urbal Roads and Community
Access Roads are managed by Uganda National Roads Authority
(UNRA), District Local Governments, KCCA, Urban Councils and

Sub-Counties respectively.

3.O National Roads
3.

1

General

3.1.1 Rt. Hon. Speaker, the national roads network is divided into the
following functional classes:

i. Class A: international Trunk Roads which connect to
Uganda's major borders and provides access to the sea;
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ii. Class B: National Trunk roads which connect major regions
within Uganda and also connect large towns and cities to
each other; and

iii.Class C: Intra regional roads which provide access within
regions and connect the communities to the regional towns or
cities.

3.1.2Honourable members, over the period from FY2014l2Ol5 to
FY2O79 12020 the Government of Uganda allocated 16.8

Trillion

Uganda Shillings to the development and maintenance of the

national roads network in the country. As a result of the
increased investment, the paved roads have increased from
4,L57 km in 2O15 to 5,528 km in June 2021. The details of the
road projects substantially completed in the last five years are
included in the attached Annex 1.
3.1.3Rt. Hon. Speaker, as of June 2O2L dl the Class A roads rn
Uganda were paved. This make s it possible for travel on tarmac

from any major border crossing, which improves our
connectivity with regional markets and sources of inputs. For
example; Malaba-Kampala-Katuna (650km), Kampala-Fort
Portal-Mpondwe (425km) and Malaba-Kamdini-Elegu (50okm).

In the same pcriod,

of the national trunk roads (Class B)
were paved and about 8% of the Intra Regional (Class C) roads
4OYo

were paved.

3.1.4Honourable Members, this investment has had the following
impacts:
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i.

The improvement of connection to major border points has
improved our access to regional countries, where there is
market for Ugalda's exports and also eased importation. This
has increased Uganda's competitiveness within the region;

ii. Improved trade and other economic activities among the
different regions within the country;

iii.Improved access to tourism sites, industrial parks and sources
of agricultural produce;
iv. Improved delivery of social and administrative services; and

v. Has contributed to the consolidation of security gains over the
years.

3.1.4Honourable Members, Government plans to continue the paving

of the different classes of national roads in a phased manner
based on the economic and social needs across the Country and

availability of resources to achieve the Vision 2O4O target of
paved roads density of 1OOkm/ 10OO sq km.

3.2

Ongoing National Roads Projects

3.2.1Rt. Hon. Speaker,

in

addition to the completed projects, the

Government of Ugarrda embarked on the construction of new

roads during the five-year period from 2015 to 2O2O and a
number of the projects are ongoing. During this period, the
Government prioritised the upgrading of roads critical to
supporting the development of the oil and gas sector. The

projects were aimed at providing adequate transport
infrastructure for the oil and gas sector to move from the
4

exploration into the development and production phascs. The
status of these roads is as shown in the table below:

S/N Ongoing Upgrading of Critical Oil

Physical Progress

Roads
1

Masindi Park Junction

2

Hoima

3

Buhimba

-

Paraa

- Buliisa

- Butiaba - Wanseko

-

Nalwayo

77'Yo
83o/o

- Bulamagi -

64"1,

lgayaza - Kakumiro
4

A r'tl)/

- Biiso, Hohwa - Nyairongo Kyarushesha / Kabaale - Kiziranfumbi
Masindi

'-t

z- /t)

3.2.2Honourable Members, procurement is in the final stages for the

Contractor for the Lusalira

-

Nkongc

-

Lumegere

-

Sembabule

is part of the Critica-l oil roads program. These
roads were identified in collaboration with private partners in
Road, which

the oil and gas sector. It is expected that the construction of the

critical oil roads will ease the process of deveioping

these

resources.

3.2.3Rt. Hon. Speaker, the Government of Uganda also commenced
projects that are aimed at reducing the congestion in Kampala

and the surrounding districts. The ongoing decongestion
projects include:

i.
ii.
iii.
iv.
v.

The Kampala Flyover project;

Upgrading of Kira

-

Matugga Road;

Upgrading of Na.fianankumbi

- Busabala road;

Kampala Northern Bypass Phase II; and
Busega

-

Mpigi Expressway.

3.2.4The Government of Uganda also planned for the construction of

the Kampala - Southern Blpass completing the inner ring as
part of the efforts to ease the congestion in Kampala and the
surrounding districts. Other projects aimed at easing congestion

in the City include the following:

i.
ii.

Matugga

-

Wakiso

-

Buloba

-

Nsangi;

Kasanje - Nanziga-Maya/Kasanje -

Kisubi-Nakawuka-Natete/Nakawuka
Mpigi/Nakawuka

-

Mawugulu

-

Buwaya;

iii.
iv.
v.

Kampala Outer beltway project;
Nakasero

Kampala

- Northern Bypass expressway; and
- Bombo expressway.

3.2.SHonourable Members, the Government

of Uganda is in

the

process of developing a comprehensive expressway mastcrplan

for development of an expressway network across the wholc
country in the next 50 ycars.

3.2.6Rt. Honourablc Speaker, in addition to the interventions to
support the Oil and Gas sector and roads to ease congestion, the

in the following road projects across
the country to support tourism, agriculture, trade and
Government has invested

industrialisation:

S/N

Physical
Ongoing Roads Upgrading Project

1

Kapchorwa - Suam

2

Moroto - Lokitanvala

Progress
4So/u

Mobilisation
6

|)

Masaka - Bukakata

4

Rukungiri

5

Tirinyi - Pallisa - Kumi/Pallisa - Kamonkoli

6

Muyembe - Nakapiripirit

7.

Rwekunye

B

Atiak

3.3

-

- Kihihi -

-

Apac

99'/u

Ishasha/ Kanungu

- Lira -

45%
9601,
3u/n

Puranga

Laropi

Mobilisation
26"1.,

Planned Projects for the NDPIII Period

3.3.1Rt. Honourable Speaker, a numbcr of national roads projects are

planned by the Government of Uganda as part of the Third
National Development Plan (NDPIII). The projects were selected

to support development of the key priority sectors within the
available resources and also promote equitable development in
line with the aspirations of the Vision 2040.

3.3.2Honourable members,

the Ministry of Works and Transport

through Uganda National Roads Authority carries out technical
needs assessment artd traffic situation on the national roads
network every year. This assessment determines the required
interventions on the network. Based on the tcchnical needs
analysis undertaken in 2O2O, approximately 8,811km of
unpaved roads required upgrading to paved standards over the
S-year period. This was estimated to cost approximately UGX 32
trillion, which was far above the available resources in the fiveyear planning period for the ND PIII. The roads were therefore
prioritised to fit within the available resources in the Medium7

Term Expenditure Framework (MTEF). The prioritised roads are
classified into:

i.
ii.
iii.

3,602km for road upgrading;
Construction of 6 strategic bridges; and

Capacity improvement of 32km of roads

in Kampala

and

the surrounding districts.
The details of these road projects are shown in Annex A2.

3.3.3Rt. Honourable Speaker, the above are the development projects
that havc bcen undertaken and are planned on the National
Roads network.

In addition to the

development projects, the

Government is also making efforts to maintain and rehabilitate
the existing road infrastructure in the country.

3.4 Rehabilitation and Maintenance of the National

Roads

Network
3.4.1Honourable Members, in the five years from 2015 to 2O2O the
Government of Uganda has invested in the rehabilitation of the
following roads:

S/N Road Rehabilitation Project

Physical
Progress

I

1.

Namunsi

2.

Nakalama

- Tirinvi -

3.

Fort Portal

- Hima Road

-

Sironko

-

Muyembe - Kapchorwa
Mbalc

89.7Vr
99ol'
9B%

B

4

Kyenjojo Fort Portal

Completed

5

Hima

Completed

6

- Katunguru
Ishaka Katunguru

7

Rehabilitation of Masaka Town Roads

B

Mityana

-

Mubende

99%

r

6501,

Mobilisation

During the NDPIII, 477krn of paved national roads rcquirc
rehabilitation are as shown in thc Annex A3.
3.4.2Honourable members, there is a growing backlog of maintenance
on the paved roads due to inadequate a-llocation of resources for

timely maintenance interventions. There is a need to balance the
a-llocation of resources between development and maintenance

activities to preserve the developed road assets.

3.5

Challenges faced
National Roads

in the Maintenance and Development of

3.5.1Rt. Hon. Speakcr the roads sector has faced a number of
challcnges in providing the best roads to support the
development of the economy.
3.5.2There has been a recurring issue of inadequate financing to meet

the high demands for road development in the country.

The

roads prioritised in the NDPIII to support the development of key

sectors total approximately SrOOOkm. However, the resources

available during the period are only adequate for upgrading
3,532km. This inadequacy of resources makes it impossible to
9

meet the high demand for paved roads and has forced thc
Government to prioritise investment in areas with the highest

return on investment as the availability of resources increases
with the growth of thc economy. The prevailing pandemic has
further exacerbated this problem by further reducing the
resources available for investment in the development and
maintenance of road infrastructure.

3.5,3The second challengc faccd by roads is the changing climate.

The last five years have seen increased rainfall and flooding
which damages the road infrastructure in place. With
predictions that the g1oba1 climate is set to change further, the

roads built today must have to withstand severe weather
conditions.
3.5.4Honourab1e Members, there has also been an ongoing problcm

of 1ow participation of local contractors and consultants in the

industry, especially lor complex high value projects. The
Government of Uganda has prioritised the development of the

privatc sector

in the

NDPIII period under the Private Sector

Development Programme. The Ministry of Works and Transport

will make sure that all its interventions take into account this
national objective. Some progress has been made in this area.
By the end of FY2O?O/2\,38.B'lo of signed contracts worth UGX

1.3 trillion had been awarded to local providers, such

as

Ambitious Construction Company Ltd, D5maco Limited, Spider

Construction Limited, Prome Consultants Limited, KKAT
Consult Ltd etc.
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Also, in 2018 PPDA issucd guidelines on reservation schemes to
promote local content in public procurement. It was to apply to

procurements by threshold to benefit national and resident
providers for; supplies of up to UGX 1bn, road works of up to
UGX 45bn, other public works of up to UGX 10bn, consultancy
services of up to UGX 1bn and non-consultancy services of up to
UGX 2OOm.

4.O District, Urban and Community

Access Roads (DUCAR)

4.1 Main Achievements in the Last TVo Financial

Years

l2ol9l2o and FY 2o2tl22l
4. I

.1

Rt Honourable Speaker, these achievements relate to projects
and activities executed by the Ministry, UNRA and District Local
Govcrnments using funds appropriated by Parliament.

4.l.2Rt. Honourable Speaker, in the last two financial years,
Parliament appropriated a total of UGX 326.6bn and UGX
359.16bn for maintenance and rehabilitation of the District,
Urban and Community Access Roads respectively. However,
UGX 32l.6bn and UGX 270.75bn was disbursed for
maintenance and rehabilitation respectively.

4.1.3with the above funding the Ministry registered the following
achievements:

i.

Maintained 18,482km of DUCA Roads under routine manual
maintenance;
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ii. Maintained 3,479krn of DUCA Roads under routine mechanised
maintenance;
iii.

Maintained

33O.72

km of DUCA Roads undcr

periodic

maintcnance;
iv. Rehabilitated

729krn of District Roads using Force Account (use

of own equipment and staff);

v. Rehabilitated B69km of Community Access Roads;
vi. Rehabilitatcd and tarmacked 13.9km of Urban Roads;

vii.

Tarmacked 58.4km of Low Volume Roads using Low Cost

Sealing Technologr; and

viii.

Constr-ucted the following Bridges, Swamp Crossings

ald

Box Culverts on the DUCAR Network.

. 2no. bridges (Kisaigi in

Kyankwanzi and Kyabahanga in

Rukungiri district);

. sno. swamp crossings (Bwambala in Kakumiro, Kabindula

in

Kyankwanzi, Kangai in Dokolo, Wangobo-Nsokwe-Namun5rumya

in Bugiri/Bugweri, and Kabuhuuna in Kibaale District); and

.

2no. box culverts (Buhindagre in Ibanda and Ojonai in Amuria
District).

4.

1.4Rt Honourable Speaker, with the above interventions the
proportion of the DUCAR network in fair to good condition
increased from 557o in FY 2018/ 19 to FY 60'% rn FY 2O2O/21.

l2

4. 1.5

Also the percentage of bridges on the DUCAR network in fair to
good condition increased slightly from 50%

in

FY 2018/19 to

S2VoioFY 2O2O/21.

4.2

Road Construction Equipment

4.2.lRt. Honourable Speaker, in 2OL1, Government made a policy
shift from the use of contracting for road maintenance of district
roads to use of own sta-ff and equipment (Force Account).
4.2.2Fot|owrng the policy shift, rn 2012, Government procured 1,405

items of road construction equipment from the People's Republic

of China. The equipment was mainly distributed to the District

Local Governments (DLG), Urban Councils, District

Roads

Rehabilitation Units, and the Urban Roads Resealing Units.

4.2.3However, implementation

of

Force Account using the road

equipment from China presented some challenges as highlighted
below:

I

The Districts didn't receive a full road unit comprising of; a

motor grader, wheel loader, roller, water bowser and a
tipper;

11

The model of motor grader (Changlin) that was procured

for the districts was meant for light grading work and yet,
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most of the roads in the districts had deteriorated to a level
where heary grading and rehabilitation was required;

iii.

Lack of well-trained and skilled road equipment operators
in the 1ocal governments resulting in frequent equipment
breakdown and poor-quality work; and

1V.

Lack of effective and efficient after sales services and
maintenance for the Chinese equipment.

4.2.4Rt Hon. Speaker, in 2017, my Ministry coordinated the
procurement of additional 1 , 15 1 items of road construction
equipment from the Government of Japan. The road equipment
was delivered in 2018 and distributed to the 122 DLG including
other agencies like KCCA, UNRA, NEC, and the MOWT

zona-1

force account centers. Each of tbe 122 districts received

and
1No.

motor grader, 1No. wheel loader, 1No. roller, 1No. water bowser,
and 2No. tipper trucks.
4.2.5 To effectively maintain the road construction equipment from

Japan, the Ministry signed framework contracts with 3 local
equipment dealers to provide after sal.es maintenance for the
manufacturers during the warrant period. These include:
I

M/S Victoria Equipment Ltd - KOMATSU dealer, to maintain
the motor graders, bulldozers, hydraulic excavators, and
wheel loaders;
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ii. M/S Spear Motors Ltd - MITSUBISHI FUSO dealer, to
maintain tippers, crane trucks, self-loaders, low loaders and
water bowsers; and

iii.M/S Afrique Technical Services - SAKAI dealer, to maintain
vibro-rol1ers, pneumatic rollers, pedestrian rollers, tampers
and rammers.
4.2.6Rt. Hon. Speaker, for the period commencing from 2018, the 122

districts were able to carry out al1 the necessary

road

maintenance works without any major challenges.
4.2.7 However, most of

this equipment has now started deteriorating

and thus require timely maintenance.

4.2.8Rt. Hon. Speaker, the budget allocation for road equipment
maintenance is now UGX 16bn against a maintenance
requirement of UGX 44.6bn. This situation has resulted into the
following:
I

Increased outstanding debt with the local maintenance
service providers. The Ministry now owes the service providers
UGX1.597bn. Some service providers have advised the

Ministry that they will not offer additional services until the
debt is cleared;

1t

Reduction in availability of mainly the motor graders and the

tipper due to worn out tyres that cannot be replaced due to
lack of funds. A total of UGX4.36bn is required to purchase
15

tyres, tubes, batteries, grader blades, bucket teeth, rippers
and flaps for the Japanese equipment in the districts;
111.

Increased repair backlog as the equipment awaits availability
of funds before they can be repaired;

1V.

Rising number of Chinese equipment getting grounded due to

lack of maintenance budget; and
Poor funds absorption by the district local governments and

Urban Councils especially those whose equipment is not
operational.

4.2.9Rt. Hon. Speaker, my Ministry is procuring additional road
construction equipment for 15 new districts, which were created
between 2018 and 2020. These districts include; Nabilatuk,
Bugweri, Kasanda, Kwania, Kapelebyong, Kikuube, Obongi,
Kazo, Rwampara, Kitagwenda, Madi-Okollo, Karenga, Lusot,
Rukiga and Terego.

After delivery, each district is expected to get lNo, motor grader,
1No. wheel loader, 1No. vibro roller, 1No. water bowser and 2No.

tipper trucks, and this is estimated to cost UGX 55 billion.
Whereas the procurement for the above equipment is on-going,
the required funds are not available in the Ministry's Budget.
This is an issue that requires our collective effort to allocate
funding for this much needed equipment.

4.3 Regional Mechanical Workshops (RMWs) and

Zonal

Equipment Centres
16

4.3.1Rt. Honourable Speaker, there are currently three (3) RMWs in
the Country, located in the districts of Mbarara, Jinja and Gulu.

4.3.2The Ministry
RMW

in

is in the final

stages of establishing the fourth

Kampala. The RMWS were established

in the

1990s

mainly to carry out maintenance and repair of district roads
construction equipment.

4.3.3Rt. Hon. Speaker, the RMWs have ensured an annual average
equipment availability in the districts of over

7O%o.

4.3.4However, as explained above, the RMWs are heaviiy under-

funded with an allocation of UGX 16bn against an annual
budget requirement of UGX 44.6bn.

4.3.5In addition, my Ministry is in the process of establishing nine

zonal equipment centers

to support

(9)

loca-1 governments with

specialized road construction equipment, which is not available

in the districts. The zonal centers will be pools ol specialized
road construction equipment available for districts in the region

to borrow on a rotational basis. The recommended locations of
the zonal centers are; Kampala, Mbarara, Jinja, Gulu, Luwero,
Hoima, Arua, Moroto and Mbale.

4.3.6Rt. Hon. Speaker, my Ministry will need UGX 12bn to kick start
the establishment of zonal equipment centers.

t7

4.4 Mt. Elgon Labour Based Training Center

(MELTC)

4.4.1Rt. Hon. Speaker, MELTC is the training arm of the Ministry
located in present day Sironko district. It was established in
1995 with a vision to be a center of excellence for training and

capacity building in the roads sector both nationally and in the

region. It was established with the assistance of DANIDA.
4.4.2The core of the training conducted

at MELTC is focused on

at poverty reduction through tapping into
employment opportunities for the disadvantaged groups such
prograrnmes aimed

women, unemployed youths, eiderly and the disabled.
4.4.3Over the years, the center has trained a number of professionals

from District Local Governments, Contractors, UNRA, and from
neighboring Countries (Kenya, Somalia and Malawi) in; Labour

based road and bridge construction and

maintenance,

innovative approaches to road and bridge construction (1ow cost
sealing, arch bridges etc), and Road Asset Management, among
other courses.

4.4.5Rt. Hon. Speaker, MELTC's annual budget has until this FY
been UGX 4bn but was increased to UGX 6bn this FY, which is

suflicient to run classroom training and practical
demonstrations, but is inadequate for construction of trial
sections by the trainees. The centre wili need an annual budget

increment of UGX 4bn in the medium term to construct a
modern hostel, acquire more training facilities and equipment,

18

and improve on the practical training, particularly

the

construction of trial sections.

4.5

Challenges with Management of the DUCAR Network

The key challenges experienced with the m€rnagement of the DUCAR
network include the following:

1

Limited budget for rehabilitation of the DUCAR network. My
Ministry will need an additional UGX 200bn per year to
effectively rehabilitate the DUCAR network;

ii. Limited budget to reduce the bottlenecks on the DUCAR
network. The Ministry will need an additional annual budget
allocation UGX 50 bn;

iii.Inadequate funding to roll out low cost sealing to different parts
of the Country. Low cost sealing improves the ridding comfort

and lowers the cost of maintenance. An additional

annua1

budget allocation of UGX lOO bn is required;
iv. Lack of adequate equipment to enable effective execution of the

Force Account works. More equipment is needed for the Zonal

Centres, Force Account Units, Municipal Councils, New Cities
and for the 15 new districts;

v. Inadequate funding for road maintenance activities (only about
4O%o

of the maintenance needs are met by URF on the entire

road network);
19

vi.lnadequate budget for road equipment maintenance using the
Regional Mechanical Workshops; and

of a contingency fund to address emergencies,
such as washed away roads and bridges during the rainy

vii.

Absence

season.

5.O Assurances
Rt. Hon. Speaker, I would like to assure you and all the Honourable
Members of Parliament that:

i.

The Government of Uganda has prioritised the development

and maintenance of the roads network to support economic
development and socio-economic transformation;
11

There have been several successes registered after the
increased investment in the roads network, including the
achievement of having all Class A, international roads
upgraded to paved standard;

111.

The Ministry of Works and Transport through

Uganda

National Roads Authority has planned several projects within

the NDP III period which will further improve the condition of
the roads network;

1V

The Government of Uganda will continue to prioritise phased

investment

in road infrastructure through the

Nationa-l

Development Plans to achieve the target in Vision 2040 of the
20

paved roads density of lOOkm of paved roads per 1000sq km,

up from 30km ofpaved roads per 1000sq km; and

The Government of Uganda through the Ministry ol Works
and Transport will continue to invest in maintenance of public
roads to ensure that the proportion of roads in fair to good
condition is maintained at a minimum of 8O(Zr throughout the
NDP III period.

6.O Conclusion
Rt. Hon. Speaker, in conclusion my Ministry is committed to
improve the roads network by ensuring timely and effective
maintenance of public roads, and construct the priority projects
identified in the National Development Plan III to facilitate
delivery of public services, economic activities and ensure the
highest returns on investment.

Ministry of Works and Transport
P.O. Box 7174

Kampala, UGANDA
22 September 2O21

2t

-

Annex 1: Roads Upgrading Projects Completed Between 2015
2020
t-

LENGTH
m)

s/N PROJECT

1
2
a

2OLsl 16
Atiak-Nimule
Ishaka amba Road
Moroto-Naka iririt

35
35.4
93

2Ot6l t7

|

1

Ntun amo

2

Forlpptt.] l{qm-qrgq

1

- Mirama Hi1ls
65

2OLTlLa

Mbar ara-bypass
ress way
2 Kam ala-Ebb
a
Munysyo Qp ur
4 Rushere-N shwcrcn e

28

5 Gulu-Acholibur
6 Act rllullvluglqgo
7 Mpigi-Xanoni

7B
B6

rt

I

57
oa
11

65

2OLAI 19

Mukono - Kyetume - Katosi/Nyen a-Kiso
2 Musita - Lumino - Busia/Majanji Road
.)
Akisim-Moroto
4 Olwiyo - Gulu
5 Kashen -Mitooma
6 Kanoni-Sscmbabule-Villa Maria

74

1

1

to4
50.3
70.3
11.5
110

2OL9l20

Soroti- Katakwi - Akisim
2 Mbale - Bubulo - L*akkgl<hq Eged (!skm)
a
.)
Mubende-Kakumiro-K agadi Rd
4 Bulima-Kabwoya
5 I Ky"rjojo-K.b*oy.
6 N CN a-N eru

Total Km

100

to7
66
100
10

1,466.5O
22

Annex 2: Projects Planned for Implementation During the NDPIII
Period
Road Name
Seeta - Kyaliwajjala - Matugga - Wakiso - BulobaNsan
Najjan ankumbi - Busabala Road
Rwenkunye-Apac

SN
1

2
3

4
5
6
7
8
9
10

Apag -Lira-Pural a

I

11

t2
1a
l.)

t4
15
16

Puranga -Acholibur
Pa u1c Padcr District H eadquarters
Lusalira - Nkon
Lume gerc Sembabule
Karugu tu-Ntoroko Road
Kabwoya - Buhuuka
Kisoro - M ahin a National Park Head uarters
Kisoro - Nkurin o - Rubu ri - Muko Road
Tororo - Busia
Luwero - Buta-Lan
Butalan
-Ka eeka - Kituma
Ka b a1 e Lake B u n o n - Kabeho

Laropi-Moyo-Afoji

t7

Koboko-Yumbe-Moyo

18
19

N iim a8um b
I

20

2t
22
a2

24
25
26
27
28
29
30
31
32

eU4ediIL lrel1eu

Kibuye - Busega
a B b aal C G a,l Lr
Manibe - Yumbe
Nambole - Namilyango - Seeta - Mukono 14km
Ishasha - Katun ru
J i nj a- Mbul amuti - Kamuli
Kamuli - Bukun
Soroti - Serere - Pingire - Mugarama
Kisubi- Nakawuka-Natete / Nakawuka - Kasanje Mpigi/ Nakawuka - Mawugulu - Nanzi ga-Maya/
Kasan c - Buwa
Katine-Ochero
Dokolo - Ochero - Namasaie
Rwimi*Dura-Kamwen e - Kihuura (Kyenj oj o)
Mbale - Nkokonjeru
Luku - Kalan ala - Mulabana

Len gth
h

(KIv

oz
11

91

100

62
18

97
50.3
43

t4
72
25
29.6
60
15.1
.) / ..)

105
J\)

10

89
77

t4
87
65
64
64

7t
70
88
140

2l
66
a')

SN
JJ

34
e(
.to
.16

39
40

4l
42
43

44
45
46
47
4a
+9

Road Name
Misindve -Kabimbiri -Zirobwe -Wobulenzi K
eka
Lu azi-Buikwe-Ki ndi
Moroto - Lokitan a-la
Moroto- Kotido
Kotido-Kaabon
Kareng a - Bira Sudan Border
Kitgum - Orom Karen a
Kotido - Abim Aloi - Lira
Atiak - Kit m
a
Kumi - N ora - Brooks Corncr - Scrcrc - K
Bubulo - Bududa Circular Road
Kayunga - Busana - River Nile - Kamuli (Village
namc
Kan aIItoro o-Butogota-B ohoma
n
o
Nkenda - Bu o e - Ibanda N
Mubuku-Maliba-N akalin o
I Ntusi - Lyantonde - Rakai
Buzibwera- Nyakambu - Nsiika - Nyakashaka
N akabirizi with sp ur to Kabwohe

Le
138
2B

28
100

64
42
116
187
108

t02
I

28

I

I

34

31.4l
10.3
15.3
105

92.2

50

Myanzi-Bukuya-Kiboga

65
a1

53
54
55
56
57
58
59

Kanoni - Misingi - Mityana
I arr a - Bulo a - Kamuli
Nabumali - Butale a - Namutumba
Tororo N ON a - Busolwe
Fort ortal - Kijura - Kyarusozi-Katooke
Kisizi
Kanun
Rugyeyo Ny akishen
Kashr,l.a-Kashon Ruhumba
Rwentare-Lakc Katwc-Kato o
Kiburara-Kisin a-Kin amaseke and Nsen

51

Total
1

2
3

2
.)

Muhan

S

ur

I

47
24

3,532

Decongestion Projects
Kam ala - Mukono
Zana - Kajalsi
Bwaise - Kawempe

-

),4
5
1a

Matuga

Total
Strategic Bridge Development Projects
1

57.2
90
44
83.8
70

32

Laropi/Umi Bridge
New Katunguru Bridge and access roads
New Sezibwa Bridge

24

I

t

SN
4
5
6

Length tKMl

Road Name
Karuma Bridge and access roads
Masindi Port Bri
and Access roads
Semliki Bridge

Annex 3: Roads Rehabilitation Projects Planned for the NDPIII
Period

I

No-

Road Name

Length (Kmf

1

Nebbi - Alwi

JJ

2

Nebbi - Arua

80

.)

.)

Karuma - Pakwach

106

4

Matugga - Semuto - Kapeeka

40

5

t-Masaka - Kyotera - Mutukula

B9

6

Mukono - Jinja

56

7

Mbarara Ishaka

59

8

Kasese - Kilembe Mines

72

Total

477

o<

